Construction Project Management Dashboard Muhammad Strahim **OverView** Task by TimeLine profit by Month Cost & budget by Month Project by Project Status Project Min_Max Budget \$110K Behind On Hold 29 (29%) 100 20 (20%) budget Task 30K On Track Cost Completed 25 (25%) 26 (26%) Cost Mar Apr May Jun Jul Aug Jul Feb May \$46M Task by Project Type Task by Priority Task by Progress Group Construction 20.0% 81-100% budget 15.7K Infrastructure 6.9% 5.6K 20-41% \$170M Innovation 6.9% 4.9K 41-60% 9.2K Medium Maintenance 6.9% 4.8K 61-80% profit Other 33.3% 5.4K 3.5K 0-20% \$600K Renovation 26.0% **Budget Utilization** budget Task Completion Budget Utilization PM Task OverDue Cost profit David 2631 1772 \$3,233,355 \$12,964,614 \$59,254 24.9% Eve 4220 3144 \$5,710,941 \$24,295,268 \$95,200 3940 2978 \$7,318,525 \$22,944,426 \$65,934 lvy 3851 3412 \$4,417,855 \$19,505,082 \$81,682 Grace 22.6% Task Completion % Charlie 6084 5214 \$8,610,663 \$34,134,638 \$92,630 1565 1243 \$2,373,225 \$7,769,222 \$36,963 Frank Bob 2486 1734 \$5,267,594 \$14,376,058 \$42,597 5477 4184 \$8,740,455 \$33,798,319 \$125,919 Alice

Construction Project Management Dashboard Muhammad Strahim **Task by TimeLine** OverView Search Earliest End Date and Sum of Progress by Task ID, Task Name, Project Name, Start Date and Project Manager Id ●T001 ●T002 ●T003 Feb 2024 Mar 2024 Apr 2024 May 2024 Jun 2024 Jul 2024 Aug 2024 Sep 2024 Oct 2024 Nov 2024 Dec 2024 Jan 2025 Feb 2025 Mar 2025 Apr 2025 May 2025 Jun 2025 **^**Collapse All University Dormitory Construction Project 027 Task 001 of University Dormitory Construction ... Task 002 of University Dormitory Construction ... Task 003 of University Dormitory Construction ... Commercial Center Construction Project 023 Task 001 of Commercial Center Construction P... 3 Task 002 of Commercial Center Construction P... Task 003 of Commercial Center Construction P... ☐ Sports Stadium Upgrade Project 043 Task 001 of Sports Stadium Upgrade Project 043 Task 002 of Sports Stadium Upgrade Project 043 Task 003 of Sports Stadium Upgrade Project 043 ■ Bridge Maintenance Project 065